



Miller Field Committee
Construction Subcommittee – Agenda
Winthrop, Massachusetts

Monday, August 14, 2017, 6:00 PM

Town Hall – 1st Floor Conference room

1. Gilbane
 - Review Change Order 1
 - Review ATPs
 - ATP #7 – D-zone modification
 - ATP # 8 - Addendum # 3
 - ATP # 12 - Premium Time (7/08/17)
 - ATP # 15 - Additional work within the Cross Street Swale at the Request of DPW
 - ATP # 19 - Approval for costs to date against OA Bleacher Foundation
 - ATP # 20 - Premium Time (7/15/17)
 - Progress update
 - Overall construction budget

2. Woodard & Curran
 - Outstanding design items
 - Observations of note from construction

3. Skanska
 - Field house design and schedule
 - Storage shed procurement
 - Fiber and security procurement
 - Golf course coordination
 - Update on overall budget

4. Discuss outstanding issues:
 - Update on ticket booth layout
 - Progress update from color selection work group

5. New business
 -

Attendance	
Steve Calla	Y / N
Tom Chiudina	Y / N
Dave Girard	Y / N