



**Miller Field Committee**  
**Construction Subcommittee – Agenda**  
 Winthrop, Massachusetts

Monday, October 16, 2017, 6:00 PM

Winthrop Middle High School – High School Administration Conference Room No. 102

1. Gilbane

- Review Change Order 3
- Review ATPs

ATP Number	Title	Value	
ATP-13	Veterans Road Swale Improvements	\$37,412	T&M
ATP-18	Cross Street Swale	\$13,920	
ATP-22	Alternate 100 Level Synthetic Running Track	-\$61,480	
ATP-23	New Pole Required for Field Electric	\$21,667	
ATP-36	OS-17 Flag Pole Lighting	\$6,610	
ATP-38	Additional Mirafi Around Running Track	\$15,514	
ATP-39	Existing Well near Concession Stand	\$1,620	
ATP-40	Additional Track Walking Mat	\$377	
ATP-41	Alternate Turf Leveling Course	\$4,180	
ATP-42	Soil Disposal \$500,000- \$364,000 Remaining	Allowance	
ATP-43	American Soil Dispute	Allowance	
ATP-44	Extended Hours 9/11, 9/12, 9/13, and 9/14	\$3,436	
ATP-45	Premium Time for Saturday 9/9/2017	\$4,341	
ATP-46	D Zone Grading Corrections	\$6,011	
ATP-47	National Grid Gas Work Request	\$2,376	
ATP-48	Premium Time 9/16/2017	\$9,043	
ATP-49	Extended Hours Premium Time 9/18, 9/19, 9/20, and 9/21	\$6,295	
ATP-50	Premium Time 9/23/2017	\$1,259	
ATP-51	Replacement 42 Inch Drain Line	\$27,543	

- Progress update
- Overall construction budget

2. Woodard & Curran

- Observations of note from construction
- Home-Away Cross St. path width
- Belgian block to cape cod berm

3. Skanska
  - Field house design and schedule
  - Storage shed procurement
  - Fiber and security procurement
  - Update on overall budget
4. Discuss outstanding issues:
  - Progress update from color selection work group
  - Ticket booth schedule
5. New business
6. Executive Session - Security

<b>Attendance</b>	
Steve Calla	Y / N
Tom Chiudina	Y / N
Dave Girard	Y / N